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ESTIMATE RUN 11/03/2004

ESTIMATE SUMMARY 07:51:26
CONTID: C14021R ESTIMATE NO: 0002 PROG SPEC YR:2002
PCN: 14021R-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 110.0 DAYS TIME ALLOW: 12/16/2( FIXED COMPLETION DAT
HANGING LAKES REST AREAS PERCENT TIME: 70.51 ORIG TIME ALLOW: 12/16/2( FIXED COMPLETION DAT
PROJECT NO: IM 0702-239
HANGING LAKES REST AREAS
NAME OF ROAD: 070A
PROJECT COUNTIES: GARFIELD
CONTRACTOR:
INTEGRATED WATER SERVICES, INC. PAY PERIOD ENDING 10/31/2004 DATE TIME STARTED 07/14/2004
636 CHEYENNE DRIVE #10 DATE LET 06/17/2004 DATE WORK BEGAN
DATE AWARDED 06/24/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/13/2004 DATE ACCEPTED
FORT COLLINS CO 80525 720 207 5052 DATE NOTICE TO PROCEED 07/14/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 869,889.65 PARTICIPATING $ 537,004.00 $ 307,356.05
AWARD PROJECT AMT: $ 802,553.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 61.73% TOTAL EARNINGS 537,004.00 307,356.05
FUNDS AVAILABLE: $ 332,885.65 STOCKPILED MATERIALS 26,828.04 —63,969.46
GROSS EARNINGS 563,832.04 243,386.59
TOTAL CLAIMS: $ 0.00 RETAINAGE -186.38 2,898.71
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 563, 645.66 246,285.30
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 563, 645.66 246,285.30
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 246,285.30

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 203-01100
0010 203-01597
0015 203-02330
0020 212-00006
0025 213-00004
0030 213-00061
0035 620-00020
0040 622-00825
0045 622-00826
0050 622-03270
0055 622-03270

Cl4021R
14021R-BID
IM 0702-239
ITEM
DESCRIPTION
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SEEDING (NATIVE)
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MULCH TACKIFIER

SANITARY FACILITY REST AREAS

MODIFY BUILDING BAIR RANCH

*CERAMICTILE & GROUT BAIR RANCH

*WASTEWATER SYSTEM BAIR RANCH

*WASTEWATER SYSTEM HANGING LAKE
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PCN: 14021R-BID ESTIMATE RUN
PROJECT : IM 0702-239 ESTIMATE NO: 0002
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0055 MATERIAL ALLOWANCE WASTEWATER SYSTEM HANGING LAKE 1.000
LS -1.000 -90,797.50
90,797.51000 0.000 0.00
0055 MATERIAL ALLOWANCE WASTEWATER SYSTEM HANGING LAKE 0.000
LS 0.300 26,828.04
89,426.81000 0.300 26,828.04
0060 622-11170 *HVAC BAIR RANCH 1.000 0.000
L S 0.000 0.00
12,087.00000 0.000 0.00
0065 622-11170 *HVAC HANGING LAKE 1.000 0.000
L S 0.000 0.00
13,767.00000 0.000 0.00
0070 622-11180 *BUILDING PLUMBING PIPING SYSTEMS BAIR RANCH 1.000 0.000
L S 0.000 0.00
42,652.00000 0.000 0.00
0075 622-11180 *BUILDING PLUMBING PIPING SYSTEMS HANGING LAKE 1.000 0.000
L S 0.000 0.00
39,608.00000 0.000 0.00
0080 626-00000 MOBILIZATION 1.000 0.600
L S 0.400 15,983.60
39,959.00000 1.000 39,959.00
0085 700-70010 F/A MINOR CONTRACT REVISIONS 60,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0090 700-70022 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0095 700-70028 F/A ESB PROGRAM 5,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
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PCN: 14021R-BID ESTIMATE RUN 11/03/2004
PROJECT: IM 0702-239 ESTIMATE NO: 0002 07:51:26

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0110 900-00014  ADDED ITEM (LUMP SUM)/ MODIFY SEPTIC TANK AT HANGING 1.000 1.000
LAKE CO 2
LS 0.000 0.00
2,036.65000 1.000 2,036.65
CAT 0200 CURRENT AMT $ 859,500.65 $ 243,386.59% 553,443.04
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0100 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00
10,178.00000 1.000 10,178.00
0105 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
211.00000 1.000 211.00
CAT 0400 CURRENT AMT $ 10,389.00 $ 0.00$ 10,389.00
PROJECT TOTAL CURRENT AMT $ 869,889.65 $ 243,386.59 % 563,832.04



